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Capital Investment and Transportation Work Plan  

and  
Long Range Funding Plan 

F. Y. 2015 – 2022 
 
 

Introduction 
 
 

Mission 
 

Consistent with the NLTRA Master Plan, to Improve Visitor 
And Community Infrastructure Facilities & Transportation 

Services for the Benefit of North Lake Tahoe’s 
Tourism-based Economy 

 
The Capital Investment and Transportation Work Plan (WP) is prepared annually to 
support and update the North Lake Tahoe Tourism Investment Master Plan, insuring that 
the master plan remains current as the guiding document for infrastructure and 
transportation capital investment strategies. These investment strategies must continue 
to be designed to help achieve economic and environmental sustainability. The Master 
Plan states that “a healthy, well-balanced economy creates the financial mechanisms 
that pay for needed environmental restoration and ongoing protection”. Capital 
investment project design and program development that meets the current economic 
needs while minimizing impacts to the natural resources and environment will be 
encouraged. 
 
This year’s Plan will focus primarily on the FY 2015-16 Work Plan elements, with the 
Long-Range Funding Plan 2015-2022scheduled for preparation by June 30, 2016. The FY 
2015-16 Work Plan is based on review, discussion, and updates of the FY 2014-15 WP. 
Input by the Capital investment/Transportation Committee, the NLTRA Board of 
Directors, community partners, and the public has provided guidance toward the 
development of the Draft of the Plan. This document or “action plan” summarizes the 
status of the capital investment and transportation projects that are ongoing and those 
projected for the 2015-2022 time period. While the North Lake Tahoe Tourism Master Plan 
is not yet finalized, many of the Capital Investment Infrastructure and Transportation 
needs recommended through the Master Plan outreach process will be considered in the 
Work Plan.  The most important priorities being recommended are those advancing the 
North Tahoe Transit Vision and additional Class I trails; wayfinding signage, and new 
lake shore lodging units.  
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Each year there are greater demands on the ways that the Board of Supervisors 
authorize TOT funds for North Lake Tahoe. Originally, it was determined that 47% of total 
TOT funds would be used for capital investments (infrastructure), and 11% would go 
toward transportation services and programs. This was with the understanding that the 
Board could approve an additional amount of the 47% to be used to support appropriate 
increases for transportation services.  The remaining 42% has been allocated to 
marketing the North Lake Tahoe area. 
 
Through the years, transportation services have proven to be a high priority needing 
more funding each year. Transportation services are now receiving approximately the 
same funding amount that is directed to capital investment projects, and will continue to 
require additional funds, more so as the Transit Vision is brought to fruition 
 
Also needing consideration is funding for maintenance and operation of infrastructure 
projects that TOT helped to create. Most notable are the many miles of trails that have 
been constructed that require funding to be kept in good repair. An increasing need is to 
keep certain trails open in the winter for safe and enjoyable alternatives for pedestrians 
now walking on roadways. Pedestrian crosswalks and radar speed signs require funding 
to stay operational. In the past, the limited funding necessary has been provided by 
others, but now that these visitor oriented facilities are in need of more support, the 
agencies that have been taking care of operation and maintenance are requesting 
assistance. 
 
In addition to the above, funding to support regional special events should be 
considered, particularly those promoting human powered sports and activities. Many of 
these events, which bring economic sustainability to North Lake Tahoe, require 
infrastructure and/or transportation projects to allow for and provide for more efficient 
production of an event. 
 
While TOT provides solid funding, it is limited and cannot provide the entire funding for 
all of the potential needs. NLTRA must have meaningful guidelines and criteria to help 
determine the appropriate allocation of TOT funds. This Work Plan provides those 
criteria and guidelines. 
 
In Summary this Work Plan: 
  

 Identifies Objectives of the Plan 

 Identifies Strategic Goals & Implementation Tactics 

 Identifies Quantifiable Metrics and Performance Measurements  

 Establishes Areas Of Highest Priorities 

 Provides Guidelines and Criteria for Project Consideration 

 Provides Project Descriptions 

 Identifies NLTRA Role: Leadership; Funding; Advocacy 

 Identifies Project Partners 

 Estimates Funding Requirements to Accomplish Plan Objectives 

 Suggests Time Frames For Completion 

 Helps Evaluate New Proposed Projects 

 Shows Relationships Between NLTRA Projects And Programs 

 Identifies Appropriate Level of NLTRA Funding Involvement 

 Assists In Budgeting Of Anticipated Funding (5-year Cash Flow) 

2



 Provides a Once-a-Year Funding Request Application Process 
 
The work plan is developed as a “planning tool” to help assist in identifying and 
evaluating additional proposed projects, setting priorities, and for budgeting of 
anticipated funding. It is not all-inclusive, and does not preclude an agency or 
organization request for TOT funding for a new project during any annual application 
funding request time. In fact, the process is in place to encourage those requests and the 
work plan assists the Board’s decision making. For this Work Plan and Long Range 
Funding Plan to remain a useful tool, we must review it on a regular basis to insure it is 
up to date and providing the proper direction for implementation of the Master Plans and 
the NLTRA Strategic Goals 2015-2020. 
 
Many of the projects listed are specifically stated in the NLTRA’s adopted 1995 North 
Lake Tahoe Tourism Development Master Plan and its update, The 2004 North Lake 
Tahoe Tourism and Community Investment Master Plan, and, as previously referred to 
the Draft 2015 North Lake Tahoe Tourism Master Plan updates nearing finalization. 
Others, not specifically identified in the Master Plans, are included as necessary to 
achieve the objectives of those plans and are supportive of the following NLTRA 5-year 
Strategic Goals and current year Work Plan. 
 
 

 
 

NLTRA Strategic Goals 2015--2020 
Core Function: Capital Investment/Transportation 

 
 

By 2020, we will have taken a leadership role to Identify and Establish Funding and 
Implement the Transit Vision.  
 
By 2020, we will have Improved Tourist – Serving Infrastructure to include New and/or 
Remodeled Lodging units at the Lake Shore (200), Wayfinding signs on all major roads 
systems (80), and Additional Miles of Class 1 Trails (10). 
 

 
2015/16 Capital Investment Specific Tasks and Action Items Achieve measurable 
progress in the implementation of approved infrastructure projects for which funds have 
been approved and budgeted in the FY 2015/16 CIT Work Plan. 

 Continue to pursue new projects, as funding allows, that meet the goals, 
objectives, and criteria of the NLTRA Master Plans and 5-year Strategic Goals.* 

 Revise, as may be necessary, criteria and application for, and implement capital 
fund distribution and call for projects process by October, 2015.* 

 Based upon quantitative and qualitative research and analysis, develop a long-
range (2015 – 2022) plan for the funding of necessary capital improvements that 
benefit North Lake Tahoe’s tourism-based economy by June, 2016. 

 Complete an in-depth, comprehensive situational assessment and funding plan 
for bike trails in the North Lake Tahoe region by March, 2016.  The plan shall 
include, at a minimum, the following components: an assessment of the condition 
of existing trails; an analysis of the need for additional trails; a recommendation 
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of amenities that should be added to existing trails and/or included when 
additional trails are constructed; and cost of routine maintenance and capital 
replacement of existing trails; cost of construction, routine maintenance and 
capital replacement of any recommended additional trails 

 Carry out the annual Capital Improvements Call for Projects process, including: 
preparation and publication of the application materials; receive, review and 
forward eligible applications to the Resort Association Capital 
Investment/Transportation Committee for their evaluation and recommendations 
for funding; forward the funding recommendations of the Capital 
Investment/Transportation Committee to the Resort Association Board of 
Directors for their approval; forward the funding recommendations of the Board of 
Directors to the County Executive Office for submittal to the County Board of 
Supervisors for consideration; execute and manage a contract for each approved 
project.* 

 Coordinate acceptable wayfinding signage standards and provide funding for new 
signs. 

 Support and fund progress of completion and rehab of regional trail system. 

 Regularly monitor and report on the status of projects and programs approved for 
Capital Improvement and/or Capital Maintenance funding.  

 Participate in community planning studies for capital improvement projects and 
programs that would benefit the tourism-based economy in North Lake Tahoe.  

 Continue working with partners and stakeholders to identify grant funding. 
 
2015/16 Transportation Tasks and Action Items  

 Conduct the fourth North Tahoe Transportation Summit for the purpose of 
updating the community on the current status of the Transit Vision and 
developing both short and long-term strategies to implement the Transit 
Vision. 

 Collaborate with Placer County Department of Public Works, Placer County 
Transportation Planning Agency, Tahoe Transportation District, Truckee North 
Tahoe Transportation Management Agency and the Town of Truckee in 
identifying opportunities for expansion of North Lake Tahoe transit programs 
and services, as outlined in the Transit Vision. 

 Participate with PCTPA, Placer County, and other transportation partners 
toward placement of a County-wide Sales Tax measure on the 2016 voter ballot 
to provide funding assistance for transportation related services and projects.  

 Work with ski areas and other jurisdictions to determine levels of Transit 
Vision contributions and mechanisms to provide same. 

 Based upon quantitative and qualitative research and analysis, provide, by 
March, 2016,  a recommendation to Placer County on the transit and 
transportation services that are necessary for the benefit of the tourism-based 
economy in North Lake Tahoe for FY 2016-17 and beyond. The 
recommendation shall include the objectives for each service/program, a 
recommendation as to the schedule and routes for the various services and a 
recommendation on allocation of available TOT funding to each service.  

 Execute and manage a contract with California Highway Patrol for peak season 
summer traffic management services in Tahoe City and Kings Beach. 

 Collaborate with Placer County Department of Public Works in developing 
schedule and scope of work for FY 2015-16 winter traffic management services 
in Tahoe City. 
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 Conduct on-site monitoring of FY 2015-16 winter traffic management services 
in Tahoe City. 

 Execute and manage a contract with Truckee North Tahoe Transportation 
Management Agency to provide management services for the operation of the 
2015 Summer Night Rider shuttle service.  

 Collaborate with the Truckee North Tahoe Transportation Management Agency 
and the Tahoe Transportation District to complete an updated business plan 
for the scheduled airport shuttle service program by October 31, 2015. Based 
upon the approved business plan for the scheduled airport shuttle service 
program, a competitive procurement process to solicit an operator for the 
service will be released by December 31, 2015. A contract to the service 
operator will be awarded with a start date no later than July 1, 2016.   

 Conduct and report on the results of regular monitoring of all 
transit/transportation services contracted by the Resort Association (either 
directly or through a funding partnership). 

 Increase passengers per vehicle service hour by 2% as compared to FY 14-15 
for each Transit and Transportation service/program. 

 
 
 

Key Project Criteria & Guidelines 
 

From these Strategic Goals, infrastructure/transportation core project groupings have 
been developed as key project criteria. The current project groupings include:  
 

 Wayfinding Signage 

 Trail Systems 

 Visitor Centers 

 Museums/Cultural Centers 

 Parklands 

 Recreation Amenities 

 Tourism Based Redevelopment 

 Transportation Infrastructure 

 Services to Reduce Traffic Congestion 

 Transit and Transportation Services 
 
In addition to each project being attributable to a Strategic Goal core project grouping, 
TOT project funding strategy guidelines are also used to further determine 
appropriateness and priority of proposals. These guidelines include but are not limited 
to: 
 
TOT Project Funding Strategy  Guidelines (weighting system-120 points max total) 

 
Criteria of Highest Importance: (highest weight) (Tier 1 in Tourism Master Plan) 
 

 Projects that support NLTRA key core values and strategic goals.           

  40 points max 
 Human Powered Sports and Activities  
 Regional Transportation Vision  
 Advancement of Tourism Economy called for in Community Plans 

5



 
 

  Projects that are within highest priority Work Plan Project Groupings.     

 40 points max 
 Trails (highest)  
 Transportation Services  

 
 Criteria of High Importance: (high weight) (Tier 2 in Tourism Master Plan) 
 

 Projects that support other Work Plan Project Groupings.                            

 25 points max 
 Wayfinding Signage 
   Recreation Amenities  
 Tourism-Based Redevelopment 
  Museums/Cultural Centers  
 Parks  
 Transportation Infrastructure  

 
 Other Criteria for Consideration (some weight)      

 15 points max 
 

 Projects that support environmental improvement. .                                        

 Projects that have matching funds available.        

 Projects that have all other funding sources in place.                                     

 Percentage of TOT budget required by project request.  

 Percentage of project budget to be provided by TOT.  

 TOT request necessary for “gap” funding. 

 TOT request necessary to leverage additional funding. 

 Project request has effect on geographic distribution of capital investment  
funds. 

 

 Approval of the Work Plan and Long Range Funding Plan does not give approval to any 
NLTRA proposed budgets nor does it approve any individual project. Each capital 
investment project requires a specific Project Funding Application (FA) to be submitted 
to the NLTRA, recommended by the Capital Investment/Transportation Committee, 
approved and recommended by the NLTRA Board of Directors, and, lastly, receives final 
approval by the Placer County Board of Supervisors. One time capital investment 
requests for Special Event infrastructure or transit needs must utilize this same approval 
process to determine appropriateness of the request.  
 
Annual transportation services and programs described in the WP are reviewed each 
year and receive one approval by the NLTRA Board and the Board of Supervisors as part 
of the annual budget approval process. 
 
Funding requests for maintenance/operation needs of tourist-serving Capital Investment 
projects envisioned in the Master Plans and Strategic Goals require an FA submittal, with 
recommendation by the Committee and the NLTRA Board, and approval by Placer CEO. 
Initially, a maximum of $150,000 of Capital Investment funds will continue to be 
considered for allocation each year to a maintenance reserve account. In order to assist 
the Committee and the Board in the review of an FA requesting maintenance/operation 
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funding, a working group was formed to further define this process and possible 
limitations. The working group consisted of NLTRA Committee representation and that of 
Agencies and Organizations that maintain and/or operate visitor facilities as previously 
defined. The recommendation of the working group was deferred pending the need for 
more information which will be provided in the preparation of the Comprehensive Bike 
Trail Assessment and Funding Plan to be prepared this F.Y. 
 
The Work Plan and the Funding Summary, when completed each year, will determine 
whether there is potential funding for full accomplishment of the many projects that have 
a high priority in helping to meet the overall goals and visions of the NLTRA Master Plan.  
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 ON-GOING AND PROPOSED PROJECTS IN WORK PLAN 

 North Lake Tahoe Resort Association 

Capital Investment and Transportation Work Plan 
2015-2022 

 
 

September  2015  
 

 CAPITAL INVESTMENT PROJECTS - INFRASTRUCTURE 
Projects Sorted by Strategic Goal Project Groupings 

 
A. Wayfinding Signage (Hwy, Class 1 Trails, Facility and Area Entrance) 
A-3. Installation of Wayfinding Signage throughout Resort Triangle 
Lead Agency: NLTRA/DPW 
Project Status: This project will take several years to install the wayfinding signage system. The 
initial group of signs to be produced and installed will include the previously referred to Pilot 
Sign Program. These up to 17 pilot signs will be used to further demonstrate and critique actual 
signage in place and the efficiency of the permitting approval process. Anticipated funding for 
this program is $550,000.  DPW Continues to work with Caltrans for its approval, but progress 
is very slow and time for completion keeps being extended. Now looking at summer,2016. 
NLTRA funds committed to date: $150,000             Funds expended to date: $63,339 
 
A-6.    Tahoe XC Multi-use Trails Wayfinding Signage 
Lead Agency: NLTRA/Tahoe Cross Country Ski Education Assoc. 
Project Status: Tahoe XC non-profit has received permission from California State Parks and 
Tahoe City Public Utility District to provide a mountain trail system for hiking, running, and 
biking in Burton Creek State Park, Tahoe Conservancy Dollar Property, and the Highlands 
Community Center property.  
Thirteen wayfinding signs have been placed on the trail system to orient and guide visitors 
while using these parklands. The signage follows the standards set forth in the North Lake 
Tahoe Wayfinding Signage Standards. The signage project will be completed in summer, 2016. 
Total anticipated funding is $11,000. 
NLTRA funds committed to date: $11,000                    Funds expended to date: $8.000 
 
A-8. North Tahoe Regional Park Trails and Wayfinding Signage  
Lead Agency: North Tahoe Public Utility District 
Project Status: This project will provide trail improvements, wayfinding and interpretive signage 
leading to and within North Tahoe Regional Park in Tahoe Vista, as well as replacement of par 
course equipment in this popular, high utilized park. Completion date is scheduled for the end 
of 2016. Total anticipated funding is $189,000. 
NLTRA funds committed to date: $135,000                 Funds expended to date:  -0- 
 
A-9. Nordic Trail Signage 
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Lead Agency: NLTRA/Others to be Determined 
Project Status: In support of the 5-year strategic plan goal to increase awareness of Nordic 
skiing as a major recreation opportunity at North Lake Tahoe, ski area operators will be 
encouraged to provide signage throughout Nordic trail systems utilizing the Wayfinding Design 
Manual guidelines. 
NLTRA potential funding: possibly 
 
A-10.  Tahoe City Field Station Wayfinding Signage 
Lead Agency: U.C. Davis Tahoe Environmental Research Center 
Project Status: A wayfinding entrance sign will be fabrication and installed at the front of the 
Tahoe City Field Station/Interpretive Center in Lake Forest. The NLTRA Wayfinding Design 
Manual guidelines will be utilized. Completion date is the end of 2016. Total project cost is 
$13,000. 
NLTRA funds committed to date: $6,500              Funds expended to date: -0-   
 
B. Trail Systems (Pedestrian, Biking, Nordic, Multi-use) 
B-1. Lakeside Multi-purpose Trail 
Lead Agency: Tahoe City Public Utility District 
Project Status: The entire Lakeside Trail project, with the exception of the Tahoe Marina Lodge, 
is now open for public use. The remaining work along the completed trail consists of 
interpretive signing which is now ready for installation. After final billing is received from TCPUD, 
the entire project will be complete. 
NLTRA funds committed to date:  $1,384,663         Funds expended to date: $1,322,956  
 
B-2. Dollar Creek Shared Use Trail Construction 
Lead Agency: Placer County Department of Public Works 
Project Status: Funding for construction of this 2 mile trail section has been secured by the 
Tahoe Transportation District as part of a $25 million Federal Lands Access Program grant. 
NLTRA/Placer County has allocated $265,000 in matching funds to help secure this grant. The 
trail should be completed in fall of 2016. 
NLTRA funds committed to date: $265,000                        Funds expended to date: -0- 
 
B-3, North Tahoe Shared-Use Trail Planning      
Lead Agency:  Placer County Department of Public Works 
Project Status: The Placer County DPW has become the lead agency for preparing a planning 
level analysis to extend the Dollar Creek Shared-Use Trail the six miles necessary to complete 
the overall North Tahoe Trail project. This will connect Tahoe City’s existing trail system to the 
Regional Park in Tahoe Vista. The analysis will first study biological and scenic resources in 
order to establish a permittable trail alignment in partnership with United States Forest Service, 
which owns most of the on which the trail is expected to be constructed.  
NLTRA funds committed to date:  $100,000        Funds expended to date:  -0- 
 
B-4.  Northstar/Martis Valley Community Multi-Purpose Trail 
Lead Agency: Northstar Community Services District 
Project Status: The Northstar Community Services District has initiated the project for planning 
and construction of this roughly seven mile paved recreation trail running through Martis Valley 
from the Placer County/Nevada County border near Highway 267, through the Northstar 
community up to the Basin rim at Four Corners.  While this is a necessary trail for visitor 
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recreation and circulation within Northstar, it will also provide a future link in the Tahoe Vista-
Northstar Bike Trail connecting Lake Tahoe with the Martis Valley and Truckee.  The total 
project cost for all planning, environmental, permitting, and construction is expected to be 
approximately $15 million.  The NLTRA has previously committed $1,000,000 in TOT funds to 
conduct planning and environmental work in advance of detailed project design. This work has 
led to the completion of Phase 1A at the north end of Martis Valley. NCSD has now moved 
forward with the construction of Phase 1B and the design and construction of Phase 3A. These 
two Phases will be complete during FY 16/17. NCSD has been granted $250,000 for each of the 
Phases. Other funding will come from Placer County Park Dedication Fees and a grant from 
California Department of Housing and Community Development. 
 NLTRA funds committed to date: $502,048              Funds expended to date: -0- 
 
B-5.  Squaw Valley-Truckee Bike Trail/Truckee River Corridor Access Plan 
Lead Agency: Placer County Planning Department 
Project Status: This access plan will coordinate efforts for recreational access and 
environmental protection along the Truckee River Corridor to the Placer/Nevada County border. 
The Plan is to restore and enhance the ecological, water quality, recreation and non-motorized 
transportation values for the benefit visitors and residents. This is the necessary first step 
toward development of the bike trail linking the existing Lake to Squaw Valley trail with the 
Truckee trail segments continuing on to Martis Valley and Northstar. The benefits that the trail 
will provide are measured in terms of reducing auto use as well as providing a recreational 
amenity to visitors and residents. Extension of this trail for the 8 miles between Squaw Valley 
and the Nevada County line is very important toward the attainment of the Resort Triangle 
Class I trail system. The NLTRA has provided Placer County an infrastructure grant to complete 
the corridor plan and environmental documents, including more specific bike trail planning to 
occur. At this time DPW does not have a completion date for this segment of the project. Future 
requests of $500,000 are anticipated. 
NLTRA funds committed to date:  $265,000               Funds expended to date: $153,877   
 
B-6.  Homewood Class 1 Bicycle Trail Environmental Design 
Lead Agency:  Tahoe City PUD 
Project Status: With advocacy support from the NLTRA, TCPUD is working with California Tahoe 
Conservancy, TRPA, and Caltrans to ensure that this section of Class I trail be incorporated into 
the planning and construction of a Caltrans highway/water quality improvement project on 
Highway 89 in Homewood. Caltrans has made some adjustments to their project to 
accommodate the trail, but recommends that the TCPUD do the design, any additional 
environment analysis, if necessary, and construction of the trail. NLTRA funding will be required 
to assist with this environmental work, design and construction. NLTRA and CTC have partnered 
to provide the initial $330,000 necessary to complete the environmental work and design, which 
we be complete by end of 2015. 
NLTRA funds committed to date: $309,500              Funds expended to date: $295,565 
 
B-7.  Homewood Class 1 Bicycle Trail Construction 
Lead Agency: Tahoe City PUD 
In order to partner with Caltrans in efficiently constructing their road and drainage project with 
the bike trail project, TCPUD must have the $1.560 million in place when Caltrans begins road 
work, which is anticipated for 2015/16. Completing this 1 mile section of the trail would provide 
visitors and residents uninhibited access to over 20 miles of trails connecting commercial 
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centers, public facilities and neighborhoods from Tahoma to Tahoe City and down the Truckee 
River corridor to Squaw Valley, and on to Truckee. The project dramatically improves public 
safety by providing a safe, off road alternative through the Homewood area. After many 
Caltrans delays, it is anticipated to complete this trail section by end of 2016/17 
NLTRA funds committed to date: $600,000        Funds expended to date:  -0- 
 
B-8. Tahoe Vista Recreation Area Access and Bike Trail 
Lead Agency: North Tahoe Public Utility District 
Project Status:  The Tahoe Vista Recreation Area is a comprehensive recreational development 
area located within the North Tahoe Public Utility District (NTPUD). It consists of 800 feet of 
lakeshore frontage and 6.3 acres of property near the intersection of State Route 28 and 
National Avenue.  When complete, the 2-phase project will include lake access recreation, boat 
launching, picnicking, parking, pedestrian circulation, bike trail, restrooms, transportation 
shelters, storm water treatment, and other amenities. The first phase was completed in 2007.  
Phase II, has now, also been completed and provides recreational amenities and support 
facilities primarily on the 3.6 non-lakeside acres of the Tahoe Vista Recreation Area. The 
facilities include vehicle and boat trailer parking, bike trail, bus shelter, wayfinding signage, site 
preparation for concession/warming structure, and restrooms. Completion of the project is 
scheduled for the end of 2015. The remaining work is the installation of wayfinding signage. 
NLTRA funds committed to date: $500,000            Funds expended to date: $450,000 
 
B-9. Tahoe Vista to Northstar Multi-Use Trail 
Lead Agency: To Be Determined 
Project Status: This trail is proposed to begin at the Regional Park in Tahoe Vista, traverse the 
mountains and connect to the Northstar Community Multi-Purpose Trail, providing a link 
between Lake Tahoe and the trail systems of Northstar, Martis Valley and Truckee.  While, 
preliminary route investigation may proceed, it is anticipated that the real effort to pursue this 
trail will begin during 2015-16. It is anticipated that the California Tahoe Conservancy will be 
the primary funding agency for project planning and construction within the Tahoe Basin, but at 
this time no funding is available. 
NLTRA potential funding: $1,000,000 
 
B-10. Bike Trail Restrooms (West Shore, Truckee River Access Park, Truckee River) 
Lead Agency: Tahoe City PUD 
Project status: The bike trail system continues to become a more heavily used recreation 
opportunity for visitors to the North Lake Tahoe area. One reason visitors actually come to the 
Lake is to use this well-known system. These trails will be even more enjoyable for the user 
with the addition of strategically placed restrooms. The TCPUD has identified three locations for 
restrooms within the District’s portion of the bike trail system. 
NLTRA potential funding: $800,000   
 
B-14. Lakeside Multi-Purpose Trail 2-C/Planning and Design 
Lead Agency: Tahoe City PUD, Placer County 
Project Status: This remaining link in the Lakeside Trail through the Tahoe Marina Lodge area 
will require some difficult land use decisions and/or agreements to be made in order to 
complete this very necessary trail segment. 
NLTRA potential funding: $200,000 
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B-15. Truckee River Bike Trail Restoration 
Lead Agency: Tahoe City PUD 
Project Status: The Truckee River Bicycle Trail, between Tahoe City and Squaw Valley, is the most 
popular trail segment in the entire North Tahoe – Truckee Region.  It serves visitors staying within 
Squaw, Alpine, Truckee, Northstar and Tahoe.   Over 300,000 visitors use the trail each year.  
Sections of this trail were completed in the 1970’s and despite aggressive maintenance and repairs, 
the pavement continues to be compromised from root intrusion and drainage issues.  Sections of 
the trail require a comprehensive restoration project including a combination of overlay, grinding, 
new pavement, installation of drainage facilities, installation of root barriers and shoulder upgrades. 
TOT funding of $1,624,394 has been recommended to be funded over a 3 year period ($433,859; 
$576,413; & $614,222). While all approved by NLTRA, the Placer County Board of Supervisors 
approves each increment annually. Total project cost is $1,890,395. 
County funds committed to date: $433,859                     Funds expended to date: -0- 
 
B-16. West Shore Bike Trail Enhancement/ Restoration 
Lead Agency: Tahoe City PUD 
Project Status: The trail is in need of pavement restoration consisting of overlays where the base is 
good condition and pavement rehabilitation (grinding and re-pavement) in other areas. The project 
will include: the installation of root barriers where necessary; manhole and vault raising; asphalt 
overlay; pavement restoration; and shoulder upgrades. This project will provide an improved facility 
for visitor use and safety. The estimated annual visitor usage is 268,000. Total anticipated funding 
is $700,000.  
NLTRA potential funding: $350,000 
 
B-18. Squaw Valley Bike Trail and Staging Area Rehabilitation 
Lead Agency: Placer County Parks Division 
Project Status: This is a two year project for major rehabilitation of the asphalt surfaces of the 
Squaw Valley Bike Trail and the Trail staging Area located with Squaw Valley Park. Work will include 
crack sealing, structural stabilization and renewed wearing surfaces. TOT funding of $493,000 has 
been recommended to be funded over a 2 year period ($246,500 15/16, 16/17). While all was 
approved by NLTRA, the Placer County Board of Supervisors approves each increment annually. 
Total project cost is $560,000. 
County funds committed to date: $246,500                    Funds expended to date: -0- 
 
B-19. West Shore Bike Trail Pocket Park 
Lead Agency: North Tahoe Fire Protection District 
NLTRA potential funding: possibly 
 
B-20. Pine Drop Trail Overlay 
Lead Agency: NTPUD 
NLTRA potential funding: $125,000 
 
C. Visitor Centers (Providing Information and Interpretation Services) 
C-1. Squaw Valley Information Center 
Lead Agency: NLTRA/TBD 
Project Status: With advancement of the Squaw Valley Olympic Museum, this Information 
Center development is on hold awaiting possible incorporation into the Museum facility. 
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NLTRA potential funding: $250,000 
 
D. Museums/Cultural Centers 
D-1. Olympic Museum 
Lead Agency: Squaw Valley Olympic Museum Board of Directors/NLTRA 
Project Status: This project is to combine the existing Western Ski Museum, now located at 
Boreal, with a new world class Olympic Ski Museum to commemorate and preserve the heritage 
of the 1960 Olympic Winter Games. The new facility will be located in Squaw Valley. As this 
project has progressed, the NLTRA has partnered in the planning funding.  The Olympic 
Museum Board is a 501 (c) 3 non-profit corporation with the assistance of an initial $12,000 
TOT grant. The Board was then granted $200,000, which was approved by the Board of 
Supervisors, to complete the feasibility study and business plan. Consultants were retained to 
define the museum space and functions, select a site, and develop a capital campaign. The 
Board of Supervisors has recently given the Foundation Board permission to try to move the 
Museum forward in the Foundations belief that a site in the Squaw Valley Park is best. With a 
potential site now potentially available, The Foundation Board will be able to move forward with 
a capital fund raising campaign. The success of the campaign will determine the schedule for 
detailed planning and actual development. NLTRA will continue in the process by attending the 
Board meetings and participating in the planning discussions. Additional TOT funding requests 
can be anticipated as the project progresses, primarily for the Visitor Information facilities (see 
C.1.), but no new funding until the future site and Museum receives approval. $212,000 
committed and expended to date. 
NLTRA potential funding: Possibly 
 
D-2. Historic Walking Tour 
Lead Agency: North Lake Tahoe Historical Society/Tahoe City Downtown Association 
Project Status: Tahoe City’s history is now being interpreted in segments in several 
disconnected locations (Gatekeepers Museum, Truckee River Outlet, Commons Beach, Watson 
Cabin, and Heritage Plaza). A Historic Walking Tour will tie the area’s events, places, and people 
together as it would connect the exiting interpretive features with many that, at this time, are 
not being interpreted at all. This self-guiding tour will require a place of beginning, a guide and 
map, directional aids, and interpretive stops throughout Tahoe City. Funding was approved for 
the first phase of planning and production of a self-guiding walking map, which has been 
completed. Additional funding will be requested to move ahead with future phases. 
NLTRA potential funding: $85,000 
 
D-3. The Stages Performing Arts Center 
Lead Agency: Tahoe Regional Arts Foundation 
Project Status: There has continued to be discussions by interested parties throughout the 
Resort Triangle to explore the scope of facilities needed to accommodate the cultural and 
performing arts. The NLTRA has participated as one of the lead agencies in this process to help 
determine the need for providing programs and facilities to support the performing arts and 
other arts and cultural enhancements. The NLTRA has partnered with the Arts & Cultural 
Council Truckee-Tahoe, and the Incline Vision Arts Cultural and Heritage Committee, and others 
to fund a strategic feasibility plan, completed in 2009. The main performing arts facility has 
been recommended at Northstar which will provide an indoor/outdoor year round theater. The 
Tahoe Regional Arts Foundation is now completing a two Phase process for The Stages at 
Northstar to determine the specific needs of this region-wide performing arts facility and the 
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feasibility of conducting a capital campaign to construct it. The Foundation has most of the 
agreements in place to pursue developing The Stages at the entrance to Northstar and is now 
ready to begin the Capital Funding Campaign. Total TOT funding provided to complete both 
phases has been $250,000. The capital campaign is expected to raise $30 million, the amount 
anticipated to design, plan, permit and implement the project.  Additional TOT funding is 
possible but will not be determined until the capital campaign has shown success 
NLTRA funds committed to date: $$250,000      Funds expended to date: $239,552 
 
D-4.Tahoe Public Art Program 
Lead Agency: North Tahoe Business Association/North Tahoe Arts 
Project Status: This project will provide initial public art infrastructure to be associated with the 
Kings Beach Commercial Core Improvement Project. A direct allocation into the Tahoe Truckee 
Community Foundation Advisory Account to handle financial and auditing transactions to seed 
match funds for additional future art installations. The project funds will provide construction, 
installation, and marketing/promotion of public art in the two KBCCIP roundabouts. The total 
project cost will be $350,000. NLTRA has provider two TOT grants for $160,000. The remaining 
funding is to be raised by Tahoe Public Art through grants, donations, and/or other fundraising 
efforts. Disbursement of TOT funds will be conditioned upon Tahoe Public Art successfully 
raising the balance of the project funding. The project will be complete by end of 2016. 
NLTRA funding committed to date: $160,000           Funds expended to date: $25,848 
 
D-5. Lake Tahoe Water Interactive Displays 
Lead Agency: UC Davis Tahoe Environmental Research Center (TERC) 
Project Status: TOT funds requested and approved will help for design, fabrication, and 
installation of touchscreen interpretive displays in three high visitation facilities in Placer County 
portion of North Lake Tahoe The location for the displays has not yet been determined but will 
be prior to TOT fund disbursement. The displays will use software that continuously measures 
near-shore Lake Tahoe water quality and conditions. The interpretive exhibits will educate 
visitors on the benefits and value of environmental stewardship, as well as allow visitors to 
better plan water-based activities by having real-time access to lake water conditions. The total 
cost of the overall project is $1,515.000. The TOT grant is $65,000 with TERC having raised the 
remaining funds from other various sources. Construction of the three funding facilities will take 
place by the end of FY 15/16. 
NLTRA funding committed to date: $65,000          Funds expended to date: -0- 
    
E. Parks 
E-1. Skylandia Park Enhancement & Improvements 
Lead Agency: Tahoe City PUD 
Project Status: This ever popular lakeside park provides many recreational opportunities to 
visitors and residents alike. Included is a kids’ summer day camp available to everyone. It is a 
popular swimming beach, and is used regularly for wedding parties. The park is in need of ADA 
beach access, an ADA pier, a panoramic gazebo area, playground construction, restroom 
enhancement with ADA improvements, and public parking areas overlays. Total anticipated 
funding is $650,000. 
NLTRA potential funding: $320,000 
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E-2. North Tahoe Regional Park ADA Restrooms Upgrade 
Lead Agency: North Tahoe PUD 
Project Status: There are two restrooms in the park that serve the purpose but are not ADA 
compliant and need to be updated and possibly expanded for increased usage that has been 
experienced in the past few years due to the addition of the new soccer field, new disc golf 
course tournaments and baseball and softball tournaments brought to the area by Triple Crown 
Sports.  Total anticipated funding is $100,000. 
NLTRA potential funding: $50,000 
 
E-3. North Tahoe Regional Park Parking Areas Overlays 
Lead Agency: North Tahoe PUD 
Project Status: The two parking levels are deteriorating and have experienced many small sink 
holes that are constantly being patched.  Low spots need to be cut, excavated, compacted and 
resurfaced as well as an overlay being needed across the entire areas.  Total anticipated 
funding is $200,000. 
NLTRA potential funding: $100,000 
 
E-4. Speedboat Beach Access Master Plan 
Lead Agency: Placer County Parks Division 
Project Status: The study is to address public safety and access issues at Speedboat Beach. 
This is a small beach area, accessed from Lake Street in Brockway near the Nevada state lie, 
popularity of the beach has created significant crowding within the limited existing roadside 
parking on the narrow residential streets, resulting in visitors parking off road and on private 
residential property. The study, which includes a public outreach component to facility users 
and the adjacent neighborhood, will consider potential pedestrian access improvements, 
informational and interpretive signage, parking solutions, and options for restroom facilities. 
The total planning project cost is $57,000 with $7,000 provided by the Parks Division. The Plan 
will be complete in fall, 2016. 
NLTRA funding committed to date: $50,000          Funds expended to date: -0- 
 
E-6. Kilner Park Restroom Upgrade 
Lead Agency: TCPUD 
NLTRA potential funding: $40,000 
 
F. Recreation Amenities 
F-2. Ice Skating Facility/Winter Sports Park 
Lead Agency: Tahoe City PUD, NLTRA 
Project Status: The need and desire for ice skating at the lake has the planning process 
underway with the intent to install a facility in fall, 2016. The public purchase of the Tahoe City 
Golf Course and its winter expansion for sledding, snowshoeing, and cross country skiing, 
creates an ideal location to add ice skating to this visitor winter recreation complex in Tahoe 
City. Estimated annual visitor usage is 25,000. Total anticipated funding is $500,000. 
NLTRA potential funding: $240,000 
 
F-5. Conners Ball Field Lights Replacement 
Lead Agency: Tahoe City PUD 
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Project Status: Conners Field serves visitors and locals through league play and tournaments.  
The current ball field lighting is attached to wooden poles which are over 30 years old and 
deteriorating, posing a safety concern.  This project will alleviate safety concerns by converting 
wood poles to steel poles as a as a long term solution. This will allow the continuation of 
tournaments and local league play. Estimated annual visitor usage is 5,500. Total anticipated 
funding is $150,000. 
NLTRA potential funding: $75,000 
 
F-6. North Tahoe Regional Park Track and Field Complex 
Lead Agency: North Tahoe PUD 
Project Status: The synthetic soccer field built in 2007 was designed to be surrounded by an all-
weather track.  At the time of construction of the soccer field funding was not available for the 
track and field amenities.  The surrounding area was compacted and graded for the track and 
covered with chips until the track could be funded. This facility is very supportive of the NLTRA 
strategic goal to encourage and support North Lake Tahoe as a mecca for human powered 
sports. Both regional and national track events will be a presence in North Tahoe. Total 
anticipated funding is $1,000,000.  
NLTRA potential funding: $250,000 
 
F-8. Human Powered Sports Equipment Facility Enhancements 
Lead Agency: NLTRA/Matching Funds 
Project Status: May include trail signage  (bike and water), bike racks, bicycle repair locations, 
canoe/kayak racks, storage lockers, etc. 
NLTRA potential funding: $60,000  
 
G. Tourism-Based Redevelopment 
G-1. Kings Beach Visitor Information Center 
Lead Agency: NLTRA/TBD 
Project Status: The vision and potential location for this project, while still at the preliminary 
discussion stage, are once again being considered as the commercial core project moves 
forward.  One opportunity is to combine this VIC with a transit/trolley stop and parking facility 
to form a Welcoming Center at the bottom of Brockway Hill. Another alternative is to 
incorporate the VIC near or within the North Tahoe Event Center. A request for Infrastructure 
funding is anticipated when the KBCCIP is nearing completion. 
NLTRA anticipated funding: $200,000 
 
G-2. Kings Beach Community House 
Lead Agency: Tahoe Truckee Community Foundation 
Project Status: This project which will bring together the social services needed by the North 
Lake workforce and provide community assets for enhancing the visitor experience will be 
conveniently located in close approximation to the beach, the event center, and to public 
transportation. The total project funding is $2,000,000.  
NLTRA Funds committed to date: $400,000             Funds expended to date: -0- 
  
G-4. SR 89/Fanny Bridge Realignment  
Lead Agency: Tahoe Transportation District/Funding Partners 
Project Status: The planning process for this project began with a study of the future of Fanny 
Bridge.  That study concluded that there was an approximate ten year remaining life span for 

16



the current Fanny Bridge and that the bridge would have to be replaced (or traffic over the 
bridge significantly reduced).  This conclusion gave additional impetus to the need to study 
alternatives to Highway 89 linking Tahoe City and the West Shore.  The NLTRA, Truckee-North 
Tahoe TMA, and other local stakeholders participated in a public process to help develop a 
range of project alternatives. TTD has been the lead agency coordinating development of a 
formal environment review of project alternatives. When alternative selection is complete, TTD 
will move ahead with the project development in partnership with Placer County DPW.  TTD has 
secured a Federal Lands Access Program grant of $25 million to proceed. The NLTRA and Placer 
County have approved monies to assist in providing the required matching funds for the FLAP 
grant. These TOT funds will be provided over three funding years ($496,667 FY 15/16; 16/17; 
17/18. The project is scheduled for completion at end of FY 17/18. 
NLTRA funds committed to date: $1,490,000            Funds expended to date: -0- 
 
G-5. Tahoe City Golf Course Vision Process 
Lead Agency: NLTRA, TCPUD, Placer County, Truckee Tahoe Airport District 
Project Status: As a result of the public purchase of the Tahoe City Golf Course property, all 
parties have agreed to commence a visioning process for the golf course. As this process 
evolves, it may prove prudent to look at how this property relates to the surrounding lands of 
Tahoe City, for which a town-wide visioning process has been completed. This vision or concept 
process will provide an initial look at opportunities to address the land use relationships as a 
precursor for long term community plan development for Tahoe City with the inclusion of the 
golf course property. It is anticipated that this visionary process could cost about $40,000. 
NLTRA potential funding: $15,000 
 
G-6. Tahoe City Golf Course Plan Development 
Lead Agency: TCPUD, NLTRA, Placer County, TTAD, Community 
Project Status: After completion of the visioning process and the Placer County Community 
Planning is initiated, a more specific long range plan will be developed charting the course that 
the public believes best for the golf course as a special part of Tahoe City. This planning will 
carefully evaluate all alternatives. 
NLTRA potential funding: possibly 
 
G-7. West Commons Beach Fire Station Redevelopment 
Lead Agency: Placer County, TCPUD, NLTRA, Community Plan Team 
Project Status: The vision and potential for this project remain at the preliminary stage. The 
existing fire station is now relocating away from the Commons, and the current site will need to 
be redeveloped and restored to be an integral part of the existing Commons beach and plazas. 
A visionary plan was completed in fall, 2011. NLTRA contributed $40,000 to this planning. 
Several concept alternatives were given cursory exploration. One alternative for this site may be 
as a location to include a multi-agency North Lake Tahoe Interpretive Center, Lake Tahoe 
interpretation/performance theater, and other visitor serving enhancements. Another is to 
expand the plazas and open space, and multi-use trails by removal of the existing building. 
These alternatives will be reviewed as part of the Tahoe City Mobility Study and a Golf Course 
Vision Process, which should give guidance to a more specific West Commons Redevelopment 
Plan. Possible construction funds may be necessary dependent on plan and potential other 
funding partners. 
NLTRA potential funding: $150,000 for planning and design 
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G-8. North Tahoe Parking Analysis & Options 
Lead Agency: Placer County 
Project Status: As a result of the overall TCGC Plan Development, Placer County will be further 
analyzing the potential parking options that may lead to the development of additional parking 
and circulation improvements for downtown Tahoe City and the North Shore. TOT funding has 
been requested for participation in this next study.  
NLTRA funds committed to date: $66,000       Funds expended to date:  $51,202 
 
G-9. Kings Beach State Recreation Area Pier Concept Plan 
Lead Agency: California Tahoe Conservancy, Placer County, State Parks, NLTRA 
Project Status: The proposed environmental analysis and planning effort would likely lead to 
replacement of the existing pier at the Kings Beach State Recreation Area. Because of shallow 
shoreline topography, the existing pier does not provide consistent access to Lake Tahoe on a 
year to year basis. Once replaced, the pier will improve human powered and motorized access, 
including a potential landing area for the water shuttle and cross-lake ferry. The total project 
cost is $250,000, with a majority of funds provided by lead agency California Tahoe 
Conservancy, and the California State Parks. The Concept Plan is scheduled to be complete by 
end of FY 15/16. Future possible TOT construction costs may be determined during the analysis 
process. Total anticipated funding is still to be determined. 
NLTRA funding committed to date: $25,000         Funds expended to date: -0- 
 
G-11. Tahoe City Golf Course Required BMP Work 
Lead Agency: Tahoe City PUD and Golf Course Partners 
Project Status: Install erosion control and drainage measures at Tahoe City Golf Course, 
including new paving of unpaved areas, repaving existing roadway and parking lot, and 
installation of storm water systems to reduce soil runoff into the Tahoe watershed. This work is 
a TRPA requirement and will reduce sediment thereby improving lake and river clarity. The 
parking lot pavement improvements will also improve aesthetics and safety, as well as vehicle 
flow and parking for public use. Estimated annual visitor usage is 25,000. Total anticipated 
funding is $225,000. 
NLTRA potential funding: $130,000 
 
G-12.  North Tahoe Event Center 
Lead Agency: North Tahoe PUD 
Project Status: Though the Event Center will be included in a “visioning plan” along with the 
Kings Beach State Park and Dept. of Boating and Waterways Boat Launch area the following 
improvements have been identified in order for the building to be safe and aesthetically 
pleasing for it to continue to be marketed as a wedding, conference, meeting and fine arts 
venue.  Total anticipated funding is $1,500,000. 
NLTRA potential funding: Possibly 
 
G-13. Kings Beach Gateway and Boardwalk Planning  
Lead Agency: Placer County DPW 
Project Status: This project initiates planning stages for the northwest gateway to Kings Beach 
at SRs 267 and 28, as well as provide a pedestrian and multi-use boardwalk that would connect 
the western gateway along the lakefront side of SR 28, to existing recreation areas and 
neighborhoods. The current gateway area has a patchwork of public and private land holdings 
and this plan would recommend coordinated uses, as well as consider mobility and circulation 
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improvements. Trailhead access, stream zone restoration, public amenities, and formalized 
parking will also be considered. The total project cost will be determined during the planning 
phase, but would possibly be about $1,500,000. Plan to be complete end of 2016. 
NLTRA funding committed to date: $150,000     Funds expended to date: $11,087 
 
G-14. Tahoe City Golf Course Parking Construction 
Lead Agency: Placer County DPW 
Project Status: This parking area will probably be one of the first priorities to be recommended 
in the North Tahoe Parking Analysis and Options study. 
NLTRA potential funding: $500,000 
 
G-15. Tahoe City Mobility Improvement Plan 
Lead Agency: Placer County Department of Public Works 
Project Status: DPW, with the assistance of a private consultant, is performing preliminary 
engineering services of facilities identified in mobility improvements planning for Tahoe City and 
to conduct related environmental analysis. Final products will include preliminary design plans, 
specifications and engineer’s estimate as well as an environmental document. The project plan 
total cost is $100,000. It will be complete by end of 2016. 
NLTRA funding committed to date: $85,000          Funds expended to date: -0- 
 
G-16. Tahoe City Parking Project Plan 
Lead Agency: Placer County Department of Public Works 
Project Status: DPW, with the assistance of a private consultant, is performing preliminary 
engineering services of public parking facilities identified in the parking study currently 
underway for Tahoe City and to conduct related environmental analysis. Final products will 
include preliminary design plans, specifications, and engineer’s estimate, as well as, an 
environmental document. Based upon preliminary results of the current parking study, it is likely 
that the proposed services would focus on preliminary design of an expanded Grove Street 
parking lot with vehicle access to pedestrian path connections to businesses and Highway 28 as 
appropriate. The total project cost is $100,000. 
NLTRA funding committed to this time: $85,000       Funds expended  to date: -0- 
 
H. Maintenance/ Operational  Project Needs 
Projects, primarily pedestrian and bike trails related, requiring a level of matching funds for 
necessary general maintenance so as to retain condition for quality experience. Project requests 
require a Capital Investment funding application submittal to the Committee with approval from 
the NLTRA Board and Placer CEO. Points of consideration, but not limited to, are identification 
of eligible project criteria, quantification and source of funds now being spent, percentage of 
TOT used for original capital funding of project needing assistance, and amount of maintenance 
reserve account available. Projects needing total rehabilitation or reconstruction will be 
reviewed as capital investment funding requests and not maintenance requests. Annual funding 
is $150,000, but it is not always contributed to the reserve balance. 
Current reserve balance available: $286,397.   Required funding: TBD 
 
H-1. Signage - Roadside Mile Markers 
Lead Agency: NLTRA 

19



Project Status: After the installation of the mile marker signs was completed, $25,000 was 
approved to provide for ongoing maintenance of the markers located along Highways 28 and 89 
within Placer County.  Each year the markers are inspected and the necessary repairs are made. 
NLTRA funds committed to date:  $25,000         Funds expended to date:  $11,358 
 
H-2. Tahoe Pedestrian Safety Program 
Lead Agency: Placer County DPW 
Project Status: To improve safety and enjoyment of trail and walkability, pedestrian crossing 
markers have been installed as have radar speed warning signs to give notice to motorists in areas 
where bicyclist and pedestrian conflicts may occur with cars. There is a periodic need to maintain 
the markers and radar signs so as to function correctly. This cost varies but averages about 
$10,000 per year. The program has been funded for four years and has operated successfully. 
NLTRA funding committed to date: $18,600           Funds expended to date: $6,694 
 
H-3. Squaw Valley Trail Snow Removal Project 
Lead Agency: Squaw Valley PSD 
Project Status: A 2-year pilot program has been completed to provide an off road pedestrian trail to 
eliminate the need for visitors to walk on Squaw Valley Road with the multitude of auto traffic. The 
program is being monitored to provide information as to the pros and cons of this type of winter 
visitor/pedestrian service on appropriate trails in North Lake Tahoe. To date, it has been very 
successful, but the two winters have been light snow years. The program should continue on an 
annual basis until it can be shown as successful in a heavy winter. 
NLTRA funds committed to date: $70,000           Funds expended to date: $38,443 
 
H-4. Truckee River Outlet Winter Plaza Operation Maintenance 
Lead Agency: Tahoe City PUD 
Project Status: The recent completion of the multi-purpose trail paralleling the Truckee River 
Dam and the plazas on both sides of the river has presented visitors with an outstanding initial 
view of Lake Tahoe upon their arrival. There are also many historic and natural features now 
being interpreted at this, the only outlet of Lake Tahoe. Many visitors have been stopping and 
walking this area each day, including during the winter. It is obvious that this will be a priority 
attraction for visitors year round. The TCPUD will provide winter, as well as summer, daily 
operational maintenance, but to keep this desired point of visitation open and operating in a 
safe manner will require the TOT funding partnership of the NLTRA. This funding will be part of 
the priorities discussion as described in B-14.   
NLTRA anticipated annual funding: $10,000  
 
H-5.  Winter Trail Snow Removal 
Lead Agency: NLTRA and Various 
Project Status: Based on the results of the Squaw Valley pilot program and priority discussions of 
TOT expenditures, various trails could become desirable options for winter snow removal. This 
would enable visitors an safe and recreational alternative to driving or walking on roadways in high 
traffic and visitor serving facility areas. 
NLTRA anticipated funding: Possibly 
 
H-6. Gateway Holiday Lighting 
Lead Agency: NLTRA/Business Associations 
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Project Status: There is a need to provide welcoming/holiday lighting infrastructure at points of 
entrance to the North Lake Tahoe area. This could include Northstar, Kings Beach, Tahoe City, 
West Shore, and Squaw Valley. The project has been in effect for four years and will request 
four additional years of maintenance funding while Business Association build a funding reserve. 
For a total of $60,000. 
NLTRA potential funding: $60,000 ($15,000 annually) 
 
H-7. General Bike Trail Maintenance Support  
Lead Agency: Various 
NLTRA potential funding: TBD  
 
J. Transportation Infrastructure 
J-2. Regional Transit System Branding 
Lead Agency: Placer County 
Project Status: The project will devise a single, coordinated brand for the North Lake Tahoe-
Truckee region transit systems. Identified through the year-long Transit Vision effort, this 
project will reduce brand "clutter' existing within various transit services provided in the region, 
creating a clear and identifiable brand that ties all systems together. The project will include 
work with stakeholders, including the Town of Truckee and others, to develop a logo which will 
then be utilized on all transit vehicles, bus stop signs, websites, schedules and other printed 
materials. A large share of the allocation will be dedicated to a new paint scheme on Placer 
County's TART buses. The Town of Truckee will fund all costs associated with updating its 
equipment and marketing materials.  
NLTRA funding committed to date: $100,000      Funds expended to date: $11,500 
 
J-4. TART Bus Shelters Upgrades 
Lead Agency: TART, DPW, TTD 
Project Status: Many of the DPW/TART bus shelters are in need of refurbishment or 
replacement. This project will be spread over several years. DPW/TART will continue seeking 
additional funding sources to supplement the TOT funds. An area-wide bus shelter 
improvement plan will be developed prior to additional TOT funding requests. The previous cost 
per shelter has been $50,000-$60,000. 
NLTRA potential funding: $180,000 
 
J-5. North Tahoe Transit Center 
Lead Agency: Not Yet Identified - Presumably Placer County DPW/TART 
Project Status: The vision and potential location for this project remain at the “very preliminary 
discussion” stage.  This project should be considered for incorporation with the Kings Beach 
Visitor Information Center project (C-2). 
NLTRA anticipated funding: Possibly 
 
J-6. Public Transit Vision Plan Preparation and Economic Analysis 
Lead Agency: TMA, NLTRA, PCTPA, TTD 
Project Status: A Transit Summit was held in October, 2012, to establish a visioning plan 
process to share transportation plans of the various agencies in and around the Lake Tahoe 
Basin to determine cooperative efforts for achieving future regional transportation opportunities 
and needs. As a result, the Resort Triangle Transportation Vision Coalition, consisting of 
members from all the transportation agencies and organizations, has now created a draft 
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common area-wide transportation vision with related costs, operational facilities, organizational 
plan, realistic funding opportunities and an economic analysis. The next steps will be to pursue 
an actual funding plan for the transit vision, and to start implementing the more reasonable 
elements of the vision. A fourth Transportation Summit will be scheduled for spring, FY 15/16. 
The various partners will need to contribute some levels of funding. To this time, the NLTRA 
has contributed $19,500 of transportation research and planning funds. 
NLTRA anticipated funding: $45,500                              Funds expended to date: -0- 
 

 
 
 
 
 
 
 
 
 

CAPITAL INVESTMENT PROJECTS – TRANSPORTATION SERVICES 
 

T. Transit and Transportation Services 
T-1. Enhanced Winter Skier Transit-TART HWY 89 and North Shore Runs 
Lead Agency: TART 
Project Status:  In partnership with TART, the Town of Truckee, Sugar Bowl and others, the 
NLTRA contributes funds to shuttles and enhanced bus service during the winter season. This 
provides a much needed service for skiers and employees. For clarity, these winter services 
have been separated into three project descriptions: T-1, T-2, and T-3. The T-1 component of 
the Enhanced Winter Transit Service increases TART service by allowing for additional runs 
between the hours of 6:30 am and 6:30 pm with 60 minute headways on the Highway 89 
corridor connecting the North Shore, Alpine Meadows, Squaw Valley, and Truckee. The 
additional earlier and later runs also serve Highway 28 along the North Shore. Necessary 
funding for 2015-15 is $48,700. 
NLTRA funds committed for 15-16: -0- (see T-16) 
 
T-2. Enhanced Winter Transit Service- TART Hwy 267 
Lead Agency: TART 
Project Status: This component of the Enhanced Winter Transit Service connects the North 
Shore, Northstar, the Truckee Tahoe Airport, and the Truckee Railway Depot along Highway 
267. The service runs hourly between 7:00 am and 6:00 pm and interfaces with the Highway 89 
and Sugar Bowl routes at the Depot. It is proposed that in summer, 2014, this service begins 
operating on a year round basis (T-12), or at least summer and winter. The added summer 
service will require an additional $60,000 of which Town of Truckee must pay a share. The 
NLTRA funding to provide the existing winter service in 2015-16 will be $-0-. 
NLTRA funds committed for 15-16: $-0-     (see T-16) 
 
T-3. Enhanced Winter Skier Transit Service- Sugar Bowl/Truckee Depot 
Lead Agency: Town of Truckee, Sugar Bowl 
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Project Status: The third component of the Enhanced Winter Transit Service runs every two 
hours between the Truckee Depot and the Sugar Bowl/Donner Summit area. Hours of operation 
are from 7:00 am until 6:00 pm. This service is contracted by the Town of Truckee and is 
financially supported by the Town, Sugar Bowl and the NLTRA. With the initiation of the 
Coordinated Skier Shuttle pilot program, the schedules of the two shuttles enable skiers to 
easily transfer in Truckee and ride to any destination in North Lake Tahoe. The programs may 
become more integrated depending on the continuation of the Coordinated Skier Shuttle. 
NLTRA potential funding for 15-16: up to $29,000 
 

T-4. Regional Coordinated Skier Shuttle Program   
Lead Agency: Placer County, TNT/ TMA, NLTRA 
Project Status: The coordinated skier shuttle was modified in 2013-14 based on the results of 
the pilot 2012-13 program, focusing on more effective service elements and overall cost 
efficiency. The major change was that TART ran the shuttles on a reduced schedule at a 
reduced cost to the partners. The free ski shuttle program was enhanced by a lodging voucher 
program allowing lodging guests to ride to ski areas free, 7 days a week, on the regular TART 
service. TOT has contributed $30,000 for the ski shuttle and the voucher program.  The 2014-
15 coordinated skier shuttle program experienced an abnormal winter with minimal snowfall 
and reduced skier days, having a direct impact on use and ridership. The 2015-16 coordinated 
skier shuttle program will mirror the 2014-15 program, with minor adjustments to dates of 
service. As a result of the 3-year pilot program that this shuttle will continue, the TOT funding 
source will shift to transportation funding instead of infrastructure funding that has been  being 
used for the pilot. Revenues in addition to those provided by Placer County will be generated by 
two funding partners:  Squaw Valley Ski Holdings, LLC (as operators of Squaw Valley and Alpine 
Meadows ski areas) and JMA Ventures, LLC (as operator of Homewood Mountain Resort) 
Potential funds for 15-16 will remain the same.  
NLTRA funding committed for 15-16: $30,000          Funds expended to date: $-0- 
 

T-5. Winter Nighttime Transit Service-Squaw to Stateline, West Shore, Northstar 
Lead Agency: Tahoe Transportation District, TNT/TMA 
Project Status: Nighttime transit service is provided during peak winter season by private 
contractor. The nighttime service includes 60 minute headways between Squaw Valley and 
Stateline, with routes serving the West Shore and Northstar. Ridership, which has increased 
each year, has been further supported by increasing the service until 2:00 a.m. each evening.  
The NLTRA provides funding support for this free nighttime program, in conjunction with 
private sector sponsorships, including contributions to marketing. Funds expended during 14-1 
were $247,420  
NLTRA potential funding 15-16: $275,720                 
 

T-6. Winter, Summer Daytime Half-hour Transit-Squaw Valley to Tahoe City Service 
Lead Agency: TART 
Project Status: Based on Master Plan recommendations, the goal is to provide 30 minute 
headways during both winter peak daytime and summer peak daytime from Squaw Valley to 
Tahoe City. This service would interface with the daytime hourly service between Truckee and 
Tahoe City, and the daytime half-hourly frequency that will be provided in the North Shore 
corridor. The first year this is provided would require half-year funding and then annual funding 
of $145,000. 
NLTRA potential first year proportional funding: -0- (see T-16) 
 
T-7. Winter, Summer Half-Hour Nighttime Squaw Valley to Stateline 
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Lead Agency: Tahoe Transportation District, TNT/TMA 
Project Status: This would be provided in summer and winter by inserting additional vehicles to 
the hourly nighttime service now in operation. Half-hourly service would be extended to 
Northstar. The West Shore would continue to be served with hourly service. These services 
would replace the nighttime services included in T-5 and T-10, which, ideally, will all be served 
by the same provider. 
 NLTRA potential annual funding: -0-   (see T-16) 
 
T-9. Summer Enhanced Daytime Transit Service 
Lead Agency: TART 
Project Status: The additional bus along the North Shore, which facilitates more frequent 
summer service from Tahoe City to Stateline by providing half–hour headways, has been very 
effective. Another route that is enhanced by this funding recommendation is the Highway 89 
summer daytime service between Tahoe City and Squaw Valley. 
  
An addition to the summer enhanced transit service has been for TART to provide hourly 
daytime service between Northstar and Stateline. Northstar, with its new lodging, completion of 
its village, emphasis on summer activities, and increased number of employees, got to the point 
that hourly transit service to and from the North Shore is needed. While this service will 
eventually connect with the Truckee Tahoe Airport and the Truckee Depot, TOT funding would 
require partnerships with others and the Town of Truckee.  At this time, the Town is not 
prepared to participate in funding the extension of this service. The proposed addition of this 
“first step” summer service will be a natural step toward the ultimate goal of connecting to 
Truckee.  
 
Since 2009, TART has provided an hourly West Shore service to Tahoma, where a connection 
can be made to South Shore transportation provided by BlueGo, which has come as far north as 
Tahoma. A similar plan has been operated for the summer of 2013 using a trolley that 
connected the South Shore wye with the Tahoe City Transit Center. The Rideout Recreation 
Center is still being served on an on-call basis. Funding has been provided by the U S Forest 
Service and those federal funds are coming to an end. To this time, no TOT funds are being 
used or proposed to support this service, but it is an integrated part of the summer transit 
program, particularly serving Emerald Bay from Tahoe City, and could require some level of 
TOT funding as soon as 2016.   Funds expended during summer 2014: $164,800 
NLTRA potential funding for same service 2015: $171,900, 
 
T-10. Summer Hourly Nighttime Service-Squaw to Hyatt, West Shore, Northstar 
Lead Agency: TNT/TMA, Tahoe Transportation District (TTD) 
Project Status: Nighttime transit service is provided during peak summer season by private 
contractor. The nighttime service includes 60 minute headways between Squaw Valley and 
Stateline, with routes serving the West Shore and Northstar. Ridership, which has increased 
each year, has been further supported by increasing the service until 2:00 a.m. each evening.  
The NLTRA provides funding support for this free nighttime program, in conjunction with 
private sector sponsorships, including contributions to marketing. Funding for summer 2015 will 
include the 2:00 a.m. extension. Funds expended in 2014 were $155,000. 
NLTRA Potential funding for same service in 2015: $151,000                 
 
T-11. Year Round Hwy 89 Hourly Transit Service (Fall and Spring) 
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Lead Agency: TART 
Project Status: TART provides hourly service, year round between North Shore, Alpine 
Meadows, Squaw Valley, and Truckee by adding spring and fall service to their existing peak 
seasons transit program. Funding necessary for 2015-15 will be $135,200. 
NLTRA funds committed for 15-16: -0- (see T-16)       
 
T-12. Year Round Highway 267/Hourly Transit Service (All Season) 
Lead Agency: TART 
Project Status: The provision of hourly transit service on Highway 267 remains an unmet need 
and a very high priority. It is recommended that if necessary funding is available, TART can 
provide this necessary service in spring, 2014, and year round thereafter. Additional funding will 
be provided by NLTRA, the Town of Truckee, Truckee-Tahoe Airport, and private funding 
partners. Funding needed is estimated to be $400,000 annually in addition to the funding now 
provided for T-2 and T-8. NLTRA anticipated share will be $300,000. To initiate this service in 
spring, 2015, (4th Quarter), matching funds from other sources must become available 
NLTRA potential proportional funding when initiated: -0- (see T-16) 
 
T-13. Year Round Daytime Half-Hourly Transit Service Tahoe City to Stateline 
Lead Agency: TART 
Project Status: Currently, half-hourly frequency is provided by TART between Tahoe City and 
the Hyatt only during the peak summer daytime period. This will be expanded to provide the 
half-hourly daytime service for the North Shore corridor year round. This funding is in addition 
to T-9. 
NLTRA potential annual future funding: -0- (see T-16) 
 
T-15. Year Round Reno/North Lake Tahoe Airport Shuttle Service (NLTE) 
 Lead Agency:  Tahoe Transportation District, TNT/TMA 
Project Status:  This long needed airport shuttle service began in the fall of 2006.  8 runs are 
provided on 2 hour headway between the Reno-Tahoe Airport and the North Shore.  A private 
contractor is operating the service which is managed by the Tahoe Transportation District and 
the TNT/TMA.  The NLTRA is the primary source of funding for this service, with additional 
funding provided by Washoe County, the Town of Truckee and some private sources. Ridership 
and revenues have continued to increase each year the service has been in operation allowing 
the subsidy to be reduced each year. Funding includes that necessary for marketing, route 
increase, and for the RTIA Welcome Center. More frequent service (addition runs) is a 
continuous request from the airport, lodging, conference groups, and individuals. The slow 
winter season has required service reductions for the remainder of 13/14, and more active 
involvement in service management by the contract operator. An overall evaluation will be 
reviewed before the start of 2015/16 to determine the most efficient service with reasonable 
subsidy to be provided next year. Funds expended in 2014-15 were $110,000. 
NLTRA potential funding of service in 2015-16:  up to $110,000 
 
T-16. TART Baseline Transit Services 
Lead Agency: Placer County 
Project Status: Starting in FY 15/16, TART is reorganizing many of the previously numbered 
transit service into one group identified as TART Baseline Services and is funding by one 
funding request. This is in difference to funding many individual services. The services 
consolidated are those previously referred to as T-1, T-2, T-6, T-7, T-11, T-12, T-13. Staff has 
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left all these transit service descriptions in the Work Plan to help you understand what services 
are all consolidated into T-16. 
TOT funding committed to T-16 for FY 15/16: $530,100  
       
T-18. Winter Traffic Management 
Lead Agency: Placer County/NLTRA 
Project Status: This ongoing program in Tahoe City and at the Hwy 89/West River Street 
intersection will continue at approximately the same level as 2011-12. In Tahoe City, flexibility 
of cone placement will remain a part of this program as agreed to by Placer County, Caltrans, 
and the contractor.  The program will operate every day from 3 pm until 6 pm during the 
Christmas/New Years holiday period, and for the same hours on Saturdays and some Fridays 
through Easter, 2013. The program at the Hwy 89/West River Street intersection proved very 
successful in enabling traffic to exit the ski areas on Sunday and holiday afternoons.  NLTRA 
funds committed for 2014-15 were $30,000. Because of the light winter, expenditures will not 
exceed $20,000.  
NLTRA funds committed for 15-16: $20,000             Funds expended to date:-0-   
 
T-19. Summer Traffic Management 
Lead Agency: NLTRA/California Highway Patrol 
Project Status: Caltrans has installed a self-actuated pedestrian signal on the south side of 
Fanny Bridge along with a signalization project at the Tahoe City “Y”. The success of this new 
signal has allowed the transfer of CHP traffic management to the intersection of Bear St. and 
Hwy. 28 in Kings Beach on weekends and holidays. The CHP has continued the program on 
Thursday mornings for the Farmer’s Market traffic in Tahoe City. With the relocation of the 
Farmer’s Market to Tahoe Lake School during the high season, the CHP now provides this 
service at the intersection of Hwy 28 and Grove Street. Funds expended for summer 2014 were 
$22,000.  
NLTRA potential funding for 2015: $22,000      
 
T-20. Regional Traffic Management and Coordination 
Lead Agency: NLTRA/Others 
Project Status: The NLTRA Master Plan identified the need for an organization or agency to 
coordinate the various individual traffic management programs operated in the region.  Such an 
organization has not yet been identified, nor the funding to support a coordinated regional 
traffic management effort. 
NLTRA potential funding: Possibly 
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Approved Projects Expected Invoices Project Code Completion Date 15/16 inv

Wayfinding Signage Installation A-3 Summer 2016 $86,661

Tahoe XC Trails Wayfinding Signage A-6 End 15/16 $3,000

North Tahoe Regional Park Trails and Wayfind A-8* End of 2016 $135,000

Tahoe City Field Station Wayfinding Signage A-10* End of 2016 $6,500

Lakeside Multipurpose Trail B-1 fall of 2015 $21,967

Dollar Creek Shared-use Construction B-2 Fall 16-17 $265,000

Northstar Community Multi-Purpose Trail B-4*  phase 3 end of 

2016

$502,048

Truckee River Corridor Access Plan B-5 DPW has no date $111,123

Homewood Bike Trail Design B-6 Design done 2015 $13,935

Homewood Trail Construction B-7 Construct in 16-17 $200,000

Tahoe Vista Recreation Area B-8 end of 15 $50,000

Truckee River Trail Restoration B-15* End of 2018  3yr $433,859

Squaw Valley Bike Trail  Rehabilitation B-18* End of 17   2yr $246,500

North Tahoe Shared-Use Trail B-3* Planning start 15-16 $98,768

The Stages for Performing Arts Center D-3 Complete end of 15 $10,448

Tahoe Public Art Program D-4 End of 2016 $134,152

Lake Tahoe Water Interactive Displays D-5* Construct in 15-16 $65,000

Speedboat Beach Access Master Plan E-4* Complete fall 16 $50,000

Community House G-2 Awaiting TAU trans $400,000

Fanny Bridge Hwy SR 89 Match G-4 End of 2018  3yr $496,667

North Tahoe Parking Analysis G-8 Fall 2015 $14,798

King's Beach Pier Concept Plan G-9 E.A. spring 2016 $25,000

King's Beach Boardwalk & Gateway Plan G-13 Plan comp 2016 $138,013

Tahoe City Parking Project Plan G-16* Plan comp 2016 $85,000

Tahoe City Mobility Improvement Plan G-15* Plan comp 2016 $85,000

Signage-Mile Markers H-1 Summer 2016 $1,500

Tahoe Pedestrian Safety Program (Maintenance) H-2 Maintain as necess $16,739

Regional Transit System Branding J-2 summer 2016 $88,500

Approved Projects Totals: $3,785,178

*Projects to be Started During 15-16

Potential Projects Request Approval 15-16 Project Code 15/16 inv

Squaw Valley Winter Trail Snow Removal (Maint.) H-5 Fall 15-16 $70,000

Gateway Holiday Lighting (Maint)           G-3 Fall 15-16 $20,000
North Tahoe Barge Repair (Maint)           H-7 Spring 15-16 $10,075

Potential Projects Totals: $100,075

2015-2016 Project Funding Needs Status

As of September 25, 2015
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NLTRA Contract County Tourism Services Total

Program # Traffic Management

T-17 Winter Traffic Management* 20,000$                -$                                          $                         20,000 

T-18 Summer Traffic Management** 22,000$                -$                                          $                         22,000 

Sub-Total Traffic Management Programs 42,000$                -$                                          $                         42,000 

Transportation/Transit Programs

T-3 Enhanced Winter Skier/ Employee Shuttle  Truckee/Sugar Bowl* 29,000$                -$                                          $                         29,000 

T-4 Winter Regional Coordinated Ski Shuttle and Voucher Program* 8,800$                  21,200$                                $                         30,000 

T-5 Winter Hourly Nighttime Transit Service* 275,730$              -$                                          $                       275,730 

T-9 Enhanced Summer Daytime Transit Service, Squaw Valley, Kings Beach, Tahoe City* 171,900$                             

T-11 Summer Hourly Nighttime Transit Service -Squaw, Hyatt, Tahoma** 151,000$              -$                                          $                       151,000 

T-15  Reno/North Lake Tahoe Year Round Airport Shuttle-NLTE** 110,000$              -$                                          $                       110,000 

T-16 TART Baseline Transit Services -$                          530,100$                              $                       530,100 

Sub-Total Transit Programs 574,530$              723,200$                             1,125,830$                     

Transportation & Transit/Traffic Management Total 616,530$              723,200$                             1,339,730$                     

  

*Service/Program to be provided by Placer County, either directly or through contract vendor(s).

**Service/Program to be provided by Resort Association through contract vendor(s) until 

expiration/termination of current vendor contracts, at which time service is to be provided by 

Placer County, either directly or through contract vendor(s).

FY 2015-16 TRANSIT AND TRANSPORTATION PROGRAMS AND SERVICES

9/29/2015
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MARKETING

TRANSIT AND 

TRANSPORTATION

CAPITAL 

IMPROVEMENTS TOTAL

Master Plan Revision/Work Plan $10,000.00 $8,000.00 $13,000.00 $31,000

Technical Editing

Graphic Display

Reproduction 

Community Outreach

Legislative Advocacy $5,000.00 $5,000.00 $10,000

California - Houston Group

Advance Project Studies - Transit Vision $7,000.00 $7,000

Education/Outreach

Community Funding Survery

Technical Data

Advance Project Studies - Infrastructure $17,000.00 $17,000

Kings Beach Wayfinding

Tahoe City Wayfinding

Bike Trail Assessment Plan

Human Powered Sports Facilities

Transit Vision Infrastructure Data

North Tahoe Transportation Summit #4 $3,000.00 $3,000

Data Collection and Analysis for Transit/Transportation Programs and Services $9,000.00 $9,000

Skier Shuttle

Airport Shuttle Service (North Lake Tahoe Express)

Data Collection and Analysis for Capital Improvement Projects $10,500.00 $10,500

Participation in Community Planning Studies $4,500.00 $4,500

Kings Beach Promenade and Pier

Mountain Biking Trails

Water Trails

Tahoe City Ped/Auto Improvement

Total: $10,000.00 $32,000.00 $50,000.00 $92,000

*Transit Vision Edcuation Outreach and Community Funding Survey efforts to be 

conducted in accordance with the Placer County Transportation Planning Agency's 

Countywide efforts.

FY 2015-16 LAKE TAHOE TOURISM RESEARCH AND PLANNING PROJECTS BUDGET

9/29/2015

Page 1 of1
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2015-16 Capital Investment/Transportation/Budget Summary 
September 25, 2015 

 
 

 Summary Budget 
 

            Total 
          

Maint.Reserve 

2015-16 *Starting Funds from 2014-15 $2,202,755  $286,397  

    

2015-16 Proposed Contract C.I. TOT Funds $2,327,310  
     

2015-16 Proposed Contract Transportation TOT Funds $616,530  
     

2015-16 *Fund Balance Carryover $320,000  
        

2015-16 Approved Contract C.I. Potential Invoices 
           

($3,785,178)* ($11,907) 

    

2015-16 Approved Contract Trans. Potential Invoices   ($616,530)** 
     

2015-16 C.I. Potential Projects Requiring Application 
 

($100,075) 

2015-16 Undesignated Potential Funding  for 2016-17 $1,064,887  $174,415  

 

 

*Final amount may be adjusted at year end 
*Amount includes projects approved during 2014-15 to be funded in 15-16, and projects still 
underway from previous years 
**Amount that has been approved by BOS for transportation services in 2015-16 
 

Other Capital Investment/Transportation Budget Items 
2015-16               Research and Planning Funds       $82,000 
 
2015-16               Membership Advocacy        $  5,000 
 
2015-16              Personnel/Overhead Cap       $337,651 
            $424,651     ($425,073 in 14-15) 
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Capital Investment/Transportation Projects Draft 2015-2016 Budget 5-Year Cash Flow Summary

SEPTEMBER 25, 2015 

Total Maintenance Reserve Total Maintenance Reserve

2015-16 Starting Funds $2,202,755 $286,397 2018-19 Starting Funds $3,034,518 $34,415

2015-16 Proposed Contract C.I. TOT Funds $2,327,310 2018-19 Contract C.I. TOT Funds $2,400,000

2015-16 Proposed Contract Transportation TOT Funds $616,530 2018-19 Contract Transportation TOT Funds $870,500

2015-16 *Fund Balance Carryover $320,000 2018-19 *Fund Balance Carryover $0

2015-16 Approved Contract C.I. Potential Invoices ($3,785,178) ($11,907) 2018-19 Approved Contract C.I. Probable Invoices

2015-16 Approved Contract Trans. Potential Invoices ($616,530) 2018-19 Contract Trans. Potential Invoices ($870,500)

2015-16 C.I. Potential Projects Requiring Application ($100,075) 2018-19 Potential C.I. Projects Requiring Application

2015-16 Undesignated Potential Funding $1,064,887 $174,415 2018-19 Undesignated Potential Funding $5,434,518 $34,415

Total Maintenance Reserve Total Maintenance Reserve

2016-17 Starting Funds $1,064,887 $174,415 19-20/22-23 Starting Funds $5,434,518 $34,415

2016-17 Contract C.I. TOT Funds $2,400,000 19-20/22-23 Contract C.I. TOT Funds $9,600,000

2016-17 Contract Transportation TOT Funds $840,530 19-20/22-23 Contract Transportation TOT Funds $4,000,000

2016-17 *Fund Balance Carryover $0 19-20/22-23 *Fund Balance Carryover $0

2016-17 Approved Contract C.I. Probable Invoices ($1,719,580) 19-20/22-23 Approved Contract C.I. Possible Req.Applicat.

2016-17 Contract Trans. Potential Invoices ($840,530) 19-20/22-23 Contract Trans. Potential Invoices ($4,000,000)

2016-17 Potential C.I. Projects Requiring Application ($70,000) 19-20/22-23 Potential C.I. Projects Requiring Application

2016-17 Undesignated Potential Funding $1,745,307 $104,415 19-20/22-23 Undesignated Potential Funding $15,034,518 $34,415

Total Maintenance Reserve

2017-18 Starting Funds $1,745,307 $104,415 * total subject to adjustment of annual fund balance carryover

2017-18 Contract C.I. TOT Funds $2,400,000

2017-18 Contract Transportation TOT Funds $840,530

2017-18 *Fund Balance Carryover $0  

2017-18 Approved Contract C.I. Probable Invoices ($1,110,789)

2017-18 Contract Trans. Potential Invoices ($840,530)

2017-18 Potential C.I. Projects Requiring Application ($70,000)

2017-18 Undesignated Potential Funding $3,034,518 $34,415
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 CAPITAL INVESTMENT TOT FUNDING ACCOMPLISHED
 September 2015

 Regional

Tahoe City 

West Shore

North Shore 

Kings Beach

Martis Valley 

Northstar Squaw Valley Total Project Cost

Area Signage/Mile Markers $90,000 $90,000

Midway Bridge to Squaw Valley Bike Trail $200,000 $2,400,000

64 Acre Transit Center $650,000 $6,900,000

Tahoe City Beautification Project $1,700,000 $14,400,000

Sunnyside Park and Ride $102,000 $102,000

Kings Beach Commercial Core Imp. Project $6,750,000 $45,000,000

Lakeside Bike Trail $1,791,500 $10,550,000

Squaw Valley Park $900,000 $3,800,000

Squaw Valley Transit Shelters $175,000 $175,000

Squaw Valley Institute $125,000 $225,000

Squaw Valley Signage $353,500 $455,000

Squaw Valley Master Plan Improvements $263,000 $305,000

Tahoe Vista Recreation Area Shoreline Imp. $500,000 $10,100,000

Olympic Trail Restoration $15,000 $10,000 $160,000

Commons Beach $275,000 $6,200,000

Trolley Purchase $570,000 $1,650,000

Squaw Valley Tourism Development Plan $100,000 $100,000

Boys & Girls Club $600,000 $4,800,000

Alpenlight Festival $35,000 $55,000

Friends of Squaw Creek $15,000 $15,000

Heritage Plaza $441,500 $2,400,000

Tahoe City Community Center Improvements $137,000 $195,000NLT Tourism and Community Investment 

Master Plan $200,000 $200,000North Lake Tahoe Economic Analysis, Runyan 

2003 $53,000 $53,000

North Tahoe Arts Center $19,000 $30,000

NTEC Improvements $55,000 $95,000

Regional Recreation Center $200,000 $200,000

Marketing/CenRes Relocation $82,000 $82,000

JARC Match $286,200 $1,506,200

Reno/Tahoe Airport Shuttle $185,000 $225,000

North Tahoe Regional Park Improvements $115,000 $965,000

Northstar Community Trail $1,500,000 $13,000,000

Squaw Valley Visitor Information $17,000 $17,000

Sequoia Ave. Bike Trail $259,000 $800,000

Squaw Valley Water Project $181,000 $650,000

NTHS Auditorium/Theater $150,000 $6,000,000

Redevelopment Concept Planning $50,000 $100,000

WHATT Business Plan $50,000 $50,000
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 CAPITAL INVESTMENT TOT FUNDING ACCOMPLISHED
 September 2015

Tahoe City North Shore Martis Valley Squaw

Regional West Shore Kings Beach Northstar Valley Total Projected Cost

Regional Wayfinding Signage $251,255 $550,255

Truckee and Auburn Welcome Center Exhibits $30,000 $30,000

Kings Beach Information Center $5,000 $5,000

Portable Stage Repairs $6,100 $6,100

Community Portable Stage $126,000 $126,000

Waterborne Transit Study $15,000 $45,000

Tahoe Maritime Museum $250,000 $3,900,000

Olympic Ski Museum Phase 1 & Phase 2 $212,000 $212,000

Tahoe City Historic Walking Tour $8,000 $90,000

Kings Beach Speed Signs $17,000 $17,000

Enhanced Snow Removal $200,000 $200,000

Homewood Class I Bike Trail $909,500 $3,600,000

Tahoe City Fish Hatchery Education Center $197,080 $4,083,000

Master Plan Community Surveys 2008, 2013 $49,000 $70,500

Placer County Economic Analysis 2008 $15,000 $45,000

North Lake Tahoe Economic Analysis,  2008 $10,500 $24,000

Tahoe Vista Recreation Area Access, Bike Tr. $500,000 $4,000,000

Tart Bus Shelters Upgrade $153,000 $306,000
Dollar Creek Shared Use Trail $485,000 $13,285,000

Visitor Bike Trail Wayfinding Map Signage $29,260 $39,020

Truckee River Corridor Access Plan $265,000 $360,000

Bus Shelter Bear Boxes $20,000 $20,000

Traffic/Pedestrian Safety Devices $26,700 $26,700

North Tahoe Playground Rennovation $44,000 $150,000

West Commons Conceptual Analysis $45,000 $56,000

Reno Tahoe Welcome Center $40,000 $59,000

North Lake Tahoe Visitor Center $82,000 $82,000

Tahoe City Golf Course Property Purchase $2,495,000 $4,700,000

Squaw Valley Trail Pilot Program $210,000 $250,000

North Lake Tahoe Water Shuttle $520,000 $520,000

Northstar Entrance Improvement $105,000 $650,000

NLT Historical Societ Black Bear Exhibit $10,000 $30,000

Truckee Welcome Center $15,000 $15,000

Auburn Welcome Center $15,000 $15,000

Wayfinding Signage Master Site Plan $55,000 $55,000

Regional Coordinated Ski Shuttle $111,900 $353,000

TC Transit Center Signage $68,000 $68,000

Wayfinding Signage Installation $150,000 $150,000

Lighthouse Center Bus Shelter $60,000 $60,000

Lake Forest Boat Ramp Rehabilitation $35,000 $900,000

Snow Creek Wayfinding Signage $12,000 $20,000
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 CAPITAL INVESTMENT TOT FUNDING ACCOMPLISHED
 September 2015

Tahoe City North Shore Martis Valley Squaw

Regional West Shore Kings Beach Northstar Valley Total Projected Cost

Regional Transportation Branding $100,000 $100,000

North Tahoe Public Art Program $160,000 $325,000

Public Transit Vision Economic Analysis $45,500  

North Tahoe Parking Analysis $66,000 $85,000

North Tahoe Regional Park Trails and Wayfind $135,000 $189,000

Tahoe City Field Station Wayfinding Signange $6,500 $13,000

Truckee River Trail Restoration $1,624,394 $1,890,385

Squaw Valley Bike Trail Rehabilitation $493,000 $580,000

Lake Tahoe Water Interactive Displays $65,000 $225,000

Speedboat Beach Access Master Plan $50,000 $57,000

Kings Beach Pier Concept Plan $25,000 $250,000

Kings Beach Boardwalk & Gateway Plan $50,000 $180,000

Tahoe City Parking Project Plan $85,000 $100,000

Tahoe City Mobility Improvement Plan $85,000 $100,000

Totals $6,620,449 $9,071,440 $9,503,000 $1,605,000 $3,244,500 $177,318,160

Total NLTRA TOT Investment All Areas $30,044,389
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CAPITAL INVESTMENT/TRANSPORTATION  

PROCESS TO REQUEST TOT CAPITAL INVESTMENT FUNDING  

 
  

 The Capital Investment/Transportation (CI/T) Committee will continue to maintain list 
identifying potential projects in the annual Work Plan.  
 

o The Work Plan list can be added to at any time with no project evaluation other than 
cursory review by staff for appropriateness. 
 

o No projects on the Work Plan list shall be considered approved until after 
completion of the formal application process. 

 

 Applications requesting TOT funding for capital investment/infrastructure projects must be 
submitted once a year during the “call for projects” submittal period. 

 
o Requests submitted will be for FY15/16 TOT funding and, if awarded, be available at 

the start of the following fiscal year (16/17) or later. 
 

o Official notification of application due date will be announced no later than August 
1st each year. 
 

o Applications are to be submitted electronically to Ron@GoTahoeNorth.com on or 
before October 10th.  

 
o Applicant presentations, as necessary, will be made at the October CI/T meeting. 

 
o CI/T Committee review and recommendation will be at October/November CI/T 

meetings dependent on number of applications. 
 

o NLTRA Board recommendation to be at December/January Board meeting. 
 

o Placer Board of Supervisor approval to be at its February/March meeting. 
  

o Actual available TOT funding will be known at that time. 
 

o A list of potential new transit services and TOT funding estimates will be available 
at the time of CI/T project consideration. 

 
o NLTRA and County have opportunity to compare all projects in one process. 

 

 Application to provide more specific and definite information including: 
o Scope of Work/Service. 

 
o A time frame for completion.  

 
o Statement of anticipated payment schedule. 

35



 
o Identification of other funding and secured funding sources. 

 
o Applicants evaluation of their project requests using NLTRA weighted criteria 

identified in the TOT Project Funding Strategy Guidelines. 
 

 Applications requesting TOT funding for transportation funding (new and on-going services) 
will be submitted by March 15th each year for the following FY (16/17). 

 
o CI/T Committee review and recommendation in March period as annual 

transportation funding is approved at one time as part of the budget process. 
 

o NLTRA Board will recommend to Board of Supervisors as part of the budget 
process. 

 
o This timing is necessary to coordinate with other transportation funding partners’ 

budget processes also occurring in the spring. 
 

o Board of Supervisors approves transportation services once a year as part of the 
budget process prior to July 1st.  

 

 Requests for maintenance funding from maintenance reserve can be submitted at any time 
of year. 

 
o Requests for maintenance funding beyond the capabilities of the limited 

maintenance reserve will be considered during the annual grant cycle. 
 

o A clear definition of what is maintenance project and what is capital investment 
project will be prepared by Special Districts, Placer Facilities and DPW, and the 
Capital Investment/Transportation Committee. 

 
o At this time, applications for the limited maintenance funding will be primarily for 

trail related projects that TOT funding helped originate, or for others that 
substantially serve visitors, and that are supported by matching funds. 

 

 CI/T Committee and NLTRA Board retain ability to separately review and recommend 
applications for opportunistic or emergency projects out of cycle. 
 

o    The Committee and Board will consider the possibility of establishing a TOT  
    reserve for these requests. 
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CAPITAL INVESTMENT/TRANSPORTATION  

TOT FUNDING APPLICATION CRITERIA  

 
DEFINITION 

“A capital investment infrastructure project is defined as a physical improvement that will directly 
enhance the visitor experience and the tourism economy in North Lake Tahoe.  Infrastructure 
projects may also include programs that will stimulate the community rehabilitation, as well as 
those providing maintenance and operational needs of tourist-serving infrastructure projects 
envisioned in the NLTRA Master Plans and 5-year Strategic Goals. Funding requests for projects 
other than those specifically identified in the Master Plans, must achieve the objectives of the 
Plans and the Strategic Goals.  It is our purpose to enhance and not compete with, or replace, 
private enterprises.”   
 

APPLICATION CRITERIA CONSIDERATIONS 

 

 Project is consistent with the goals of the North Lake Tahoe Tourist Development 
Master Plan. (www.nltra.org/documents)  

 

 Project is consistent with the NLTRA 5-year Strategic Goals. 
(www.nltra.org/documents). 

 
 Project is consistent with Capital Investment/Transportation key Project Groupings: 

o Wayfinding Signage 
o Trail Systems 
o Visitor Centers 
o Museums/Cultural Centers 
o Parklands 
o Recreation Amenities 
o Tourism Based Redevelopment 
o Transportation Infrastructure 
o Transit and Transportation Services 

 

 Projects must strengthen overall tourism economy. 
 

 Projects that will stimulate weekday and shoulder-season business. 
 

 Increase in overnight stays in North Lake Tahoe.  
 

 Demonstrated need for infrastructure program or project. 
 

 Enhanced visitor experience and economic value for North Lake Tahoe. 
 

 Support for overall of tourism core function areas of North Lake Tahoe-downhill skiing, 
boating, culinary arts, music, hiking, biking, non-motorized water sports, and Nordic 
skiing. 

 

 Integration of capital investment projects, programs, events, and marketing. 
 

 Level and availability of other secured funding. 
 

 Clear description of how public funds will be used and enough data provided for 
measurable results and benefits. 
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 Sound financial plan and managerial and fiscal competence. 
 

 Quantifiable goals and objectives. 
 

 Support of funding requirements for future maintenance or ongoing operating 
expenses. 

 

 Measurable economic return on investment. 
 

 Project should reflect a balance of funding throughout the North Lake community. 
 

 Importance of this project compared to other projects that are being considered. 
 

 Feasibility under current regulations. 
 

 Project does not directly compete with, or replace private enterprises. 

 
 Project must be evaluated and scored using the following: 

 
                          TOT Project Funding Strategy Guidelines (weighting system) 
                                      120 Points Maximum Score 

 
        Criteria of Highest Importance: (highest weight) (Tier 1 in Tourism Master Plan) 
 

 Projects that support NLTRA key core values and strategic goals.           40 points max 
 Human Powered Sports and Activities  
 Regional Transportation Vision  
 Advancement of Tourism Economy called for in Community Plans 

 

  Projects that are within highest priority Work Plan Project Groupings.    40 points max 
 Trails (highest)  
 Transportation Services  

 
  Criteria of High Importance: (high weight) (Tier 2 in Tourism Master Plan) 
 

 Projects that support other Work Plan Project Groupings.                           25 points max 
 Wayfinding Signage 
   Recreation Amenities  
 Tourism-Based Redevelopment 
  Museums/Cultural Centers  
 Parks  
 Transportation Infrastructure  
  

          Other Criteria for Consideration (some weight)     15 points max 
 

 Projects that support environmental improvement. .                                        

 Projects that have matching funds available.        

 Projects that have all other funding sources in place.                                     

 Percentage of TOT budget required by project request.  

 Percentage of project budget to be provided by TOT.  

 TOT request necessary for “gap” funding. 

 TOT request necessary to leverage additional funding. 

 Project request has effect on geographic distribution of capital investment funds. 
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The North Lake Tahoe Resort Association 

CAPITAL INVESTMENT PROJECT/PROGAM 

FUNDING APPLICATION 
 
 
 

PROJECT INFORMATION  
 
1. Project/program name___________________________________________________________ 
 
2. Brief description of project/program_________________________________________________ 
  

_____________________________________________________________________________ 
  

____________________________________________________________________________ 
 
3.         Attach Scope of Work/Service in as much detail as possible_____________________________  
 

FINANCIAL INFORMATION 
 
1. Total project cost _______________________________________________________________ 
 
2. Total TOT funds requested _______________________________________________________ 
 
3. Identify other funding from secured sources ___________________________________________ 
  

______________________________________________________________________________ 
  
4. Will the project require future financial funding? _____________ What is the source of the future 
 

financial support? _______________________________________________________________ 
 

Will this include maintenance needs? ________________________________________________ 
 
What is the source of maintenance funding? __________________________________________ 

 
5. Provide project proforma and implementation schedule (timeline) __________________________. 
 
6.          Provide anticipated payment schedule________________________________________________ 
 
7. How will project cost overruns or operating cost shortfalls be funded? _______________________ 
   

______________________________________________________________________________ 
 
 

QUALIFICATIONS OF PROJECT SPONSOR 
 
1. Name/address _________________________________________________________________ 
  

_____________________________________________________________________________ 
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2. Financial Capability______________________________________________________________ 
 
 
3. Experience with projects of similar nature _________________________________________ 
 

__________________________________________________________________________ 
 

__________________________________________________________________________ 
 
 
4. Objectives of project sponsor _____________________________________________________ 
 

_____________________________________________________________________________ 
 

5.          Is Project Sponsor willing and able to sign completed Memorandum of Agreement as successful Grantee? 
             (template attached)_______________________________________________________________ 
 
6.          Is Project Sponsor willing and able to commit to using a Procurement Policy and Competitive Bid Process? 
             _____________________________________________________________________ 
 
 

ECONOMIC IMPACT OF PROJECT 
 
 
1. Estimated number of users_______________________________________________________ 
 
2. Time of year __________________________________________________________________ 
 
 Weekends ____________________________________________________________________ 
 
 Weekdays ____________________________________________________________________ 
 
3 Number of visitors to be attracted as a result of project/program___________________________ 
   

% Local________________________________________________________________ 
   

% Out of area____________________________________________________________ 
                                 (Define location of visitor) 
 
4. Projected expenditures by out of area attendees (per capita): 
   

Hotel__________________________________________________________________ 
   

Restaurant _____________________________________________________________ 
   

Other __________________________________________________________________ 
 
 
5. How will the project improve or enhance service to the visitor? ____________________________ 
  

_____________________________________________________________________________ 
  

_____________________________________________________________________________ 
 
 
COMMUNITY IMPACT 
 
 
1. What geographic portion of North Lake Tahoe will benefit the greatest from this project? 

_____________________________________________________________________________ 
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_____________________________________________________________________________ 
 
 
2.  What region-wide tourism benefits will be created? _____________________________________ 
  

______________________________________________________________________________ 
  
3.         Will local resources be used to create, design, construct this project? _______________________ 

 
 ______________________________________________________________________________ 
 
 
4. What types of businesses will receive the greatest economic impact? _______________________  
  

______________________________________________________________________________ 
  

Are they supportive of this project? __________________________________________________ 
 
 
5. Will the project require the addition of governmental service? ____________________________ 
  

If yes, describe ________________________________________________________________ 
  

How will these costs be funded? __________________________________________________ 
 
6. Document the community support for the project_______________________________________ 
  

_____________________________________________________________________________  
  
_____________________________________________________________________________ 
 
  

NORTH LAKE TAHOE TOURISM MASTER PLAN 

 
Describe how the project meets the goals of the Tourism Master Plan and criteria of this application (Strategic 
Goals, Core Project Groupings, and Project Funding Strategy Guidelines) 

 
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

Using Project Funding Strategy Guidelines, what is your project’s score and how was it determined?  

______________________________________________________________________________________  

_______________________________________________________________________________ 
 
OTHER 
 
List other benefits or elements that should be considered by the Resort Association in evaluating this 

request________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 

______________________________________________________________________________________ 
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MEMORANDUM OF AGREEMENT 
BETWEEN THE NORTH LAKE TAHOE RESORT ASSOCIATION AND THE 

_______________________ FOR USE OF TOT INFRASTRUCTURE FUNDS 
 

This Memorandum of Agreement is entered into by and between the North Lake Tahoe Resort 
Association (NLTRA) and the ______________________ (Grantee) regarding use of Placer 
County TOT monies to assist in funding the ___________________________. 
 
This Agreement confirms the Grantee’s commitment to follow the project scope of work and time 
schedule, as defined in the Infrastructure Funding Application, report any necessary changes to 
the project scope or project schedule, provide documentation of all expenditures of TOT funds, 
provide periodic reports as requested, and provide a final report upon project completion, 
including the return, if applicable, of any unspent funds. 
 
For and in consideration of the mutual promises herein exchanged, NLTRA and Grantee do 
hereby agree as follows: 
 

1. The NLTRA and Grantee’s desire to insure that certain improvements are made to 
complete _______________________. Those improvements are as started in the project 
scope of work and time schedule included in the attached Grantee’s Infrastructure 
Funding Application approved by the NLTRA Board of Directors and the Placer County 
Board of Supervisors on _________________. This approval provides an Infrastructure 
grant of up to $__________ to Grantee for this purpose. 

 
2. The Grantee agrees to complete the project improvements by _____________, (the 

“Completion Date”).  Grantee shall report any necessary changes to the Completion 
Date, project scope or project schedule to the NLTRA prior to the expenditure of TOT 
funds for those changes. For good cause shown, the Completion Date, the scope of 
work, as well as any dates set forth in the project schedule, may be revised and/or 
extended by the NLTRA upon written request by the Grantee. Such revision and/or 
extension shall not be unreasonably denied. 
 

3. In participating in this Memorandum of Agreement, to the extent Placer County TOT 
funding is expended by the NLTRA or by a third party Grantee for service or support in 
any amount greater than $25,000, the NLTRA shall utilize and require any Grantee to 
utilize a competitive bidding process or procurement process. Documentation of each 
required process will be submitted and include method of award determination. 
 

4. The process is intended to ensure that work is awarded in an impartial manner to the 
most responsive and best qualified contractor, making certain that the project or program 
is accomplished in the most cost-effective manner. The applicability of this process 
includes consecutive or phased projects and programs where services are provided by a 
single entity that, when totaled, exceed the $25,000 threshold. 

5. The NLTRA competitive bidding process requires a minimum of two quotes or bids in 
writing for a project, program, similar product, and/or service. On expenditures over 
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$100,000, a minimum of three qualified bids should be sought if possible. In the case of 
third party bid process, the process must be thoroughly defined if criteria being used are 
different than that used by the NLTRA. All service and support in an amount greater than 
$25,000 shall be accompanied by a scope of work and inserted in all contracts prepared 
by NLTRA and/or Grantee acting as a third party contractor. 

 
6.  The Grantee shall request payment from the NLTRA in a form acceptable to the NLTRA 

dependent on the type of payment requested: As a sum for invoice(s) already paid to 
consultant by the Grantee for work that was approved with the project application; or as a 
sum for an invoice(s) to be paid to consultant by the Grantee for work that was approved 
with the project application. 

 
7.  The Grantee shall provide the NLTRA with acceptable documentation of all expenditures 

of TOT funds in a manner dependent on the type of payment requested. This will be 
documentation of either paid invoice(s) or invoice(s) to be paid for work completed. 

 
8.  Upon approval of Grantee’s invoice(s) request by NLTRA, the invoice(s) will be forwarded 

to Placer County for direct payment to Grantee 
 

9. Depending on the time necessary to complete the project, or the need for multiple 
payments to the Grantee, the NLTRA may require periodic reports from the Grantee as to 
the progress of the project, as well as the required final report within 60 days of project 
completion. The final report will document project completion, include before and after 
photographs of project improvements, reconcile all expenditures, and identify all unspent 
funding including TOT funds. 

 
   10. Upon completion of the project, the Grantee will return all unexpended funds which have 

been advanced by the NLTRA within 60 days of project completion. 
 

   11. Prior to completion of construction and/or implementation of project improvements, any 
dispute arising from this Agreement will be addressed by the staff of the NLTRA and the 
Grantee to attempt to mediate the situation. If the situation cannot be resolved, either 
party may terminate this Agreement by providing the other party with sixty (60) days’ 
notice in writing. In the event of termination, all unexpended NLTRA funds shall be 
returned to NLTRA forthwith. 

 
  12. In the event of termination by the NLTRA, the Grantee agrees to take all reasonable 

measures to prevent further costs to the NLTRA under this Agreement. The NLTRA shall 
be responsible for any reasonable and non-cancelable (binding) obligations incurred by 
the Grantee in the performance of this Agreement until the date of actual termination and 
will not exceed the undisbursed balance of funding as stated in this Agreement. 

 
  13. The Grantee shall maintain satisfactory financial accounts, documents, and records 

relating to the project. The accounts, documents, and records relating to construction of 
the project shall be retained by the Grantee for three years following the date of project 
completion and shall be subject to examination and audit by the NLTRA and by the 
Placer County Auditor-Controller. 

 
  14.  When, in accordance with final plans and/or requirements, the Grantee installs interpretive 

signs, as well as other signs, which identify the project, the Grantee will insure such 
signage identifies the roles of the NLTRA and Placer County, and acknowledge the 
funding assistance from both. 43



 
  15. The Grantee shall perform this Agreement as an independent contractor. Grantee and 

the officers, agents and employees of the Grantee are not, and shall not be deemed, 
NLTRA or Placer County employees for any purpose. The Grantee shall determine, at its 
own risk and expense, the method and manner by which duties imposed on the Grantee 
by this Agreement shall be performed; provided, however, that the NLTRA may monitor 
the work performed. 

 
  16. The Grantee hereby agrees to protect, defend, indemnify, and hold the NLTRA and 

Placer County free and harmless from any and all losses, claims, liens, demands, and 
causes of action of every kind and character including, but not limited to, the amounts of 
judgments, penalties, interest, court costs, legal fees, and all other expenses incurred by 
the NLTRA arising in favor of any party including claims, liens, debts, personal injuries, 
death, or damages to property (including employees of property of the NLTRA or Placer 
County) and without limitation by enumeration, all other claims or demands of every 
character occurring or in any way incident to, in connection with or arising directly or 
indirectly out of this contract or agreement.  The Grantee agrees to investigate, handle, 
respond to, provide defense for, and defend any such claims, demand, or suit at the sole 
expense of the Grantee. The Grantee also agrees to bear all other costs and expenses 
related thereto, even if the claim or claims alleged are groundless, false, or fraudulent. 
This provision is not intended to create any cause of action in favor of any third party 
against the Grantee, the NLTRA, or Placer County, or to enlarge, in any way, the 
Grantee’s liability, but is intended solely to provide indemnification of the NLTRA and 
Placer County from Grantee’s performance pursuant to this contract or agreement. 

 
  17.   Prior to providing any services, the Grantee shall provide the NLTRA and Placer County 

with certificates of insurance, as may be appropriate, with original endorsements and 
copies of policies of the following insurance, with Best’s Class A or better carriers: 

   1) ____________________________________ 
    
   2) ____________________________________ 

 
  18. The Grantee agrees that nothing in the contract documents shall create any contractual 

relationship between any third party contractor and the NLTRA. 
 

  19. This Agreement is to be interpreted in accordance with the laws of California. It, and the 
referenced Infrastructure Funding Application, constitutes the entire agreement between 
the NLTRA and the Grantee relating to the project and may not be modified except by an 
instrument in writing signed by both parties. 

 
In witness whereof, this Memorandum of Agreement was executed by the parties hereto as of 
the date written. 
 
 
__________________________________                       ____________________________ 
President/CEO        Date 
North Lake Tahoe Resort Association 
 
 
__________________________________     ____________________________ 
Project Manager                Date 
(Grantee) 44




